

## Project Update: April 2010

The field data collection is almost complete apart from a few awareness programmes that will be conducted in May 2010 in the identified conflict prone villages.

1. I have completed nine minor stakeholder meetings in Lower Subansiri and Papum Pare and E. Kameng Districts with village headmen, hunters, researchers, students and villagers.
2. Approximately 300 households in the three districts were sampled and the data collected are currently being entered and analysed for conflict assessment.
3. Prey availability - 2 km line transects were laid in sampling grids in the identified forested areas from October 2009 to April 2010. A total of 45 transects in all the select three districts were walked. Data are currently being entered and analysed for final technical report preparation.
4. Pending works to be completed in May 2010 - printing of educational materials (poster and pamphlets), wide circulation of the printed materials, stakeholder workshops, and awareness programmes during the last week of May 2010 in Arunachal Pradesh. The final report will be submitted in August 2010.

