

Project Update: November 2016

November 2016 has been very eventful following with the completion of training of 20 community members in the use of the tools to enable sustainability, buy-in and transfer valuable technical skills and know-how which involves basically the farmers in the 10 communities and the training per community duration lasted for 7 days instead of 5 days in the Mafia C landscape. The biological survey (flora and fauna inventory assessment) for the 10 sacred forests in the Mafia C landscape and designated fallow lands, and off reserve areas has commenced

(CREMA) structures establishment in the 10 communities is also ongoing which is building on the existing CBNRM committees in the landscape.

The next steps are to establish community tree nurseries in 10 communities using local material to supply community seedlings needs, and also facilitate dialogue processes to strengthen the traditional and community protocols for forest protection

