

Project Update: December 2021

This report covers the activities carried out between 1st July to 30th November 2021

The following activities are yet to be done:

Between these period community members were assisted to design field monitoring and patrol schedules and terms of agreement for CRMCs executives. Forest Management and Patrol Team (FMPT) have their schedules to follow during monitoring where they will report to CRMC in the respective communities.



Figure 1: Picture taken during the design of agreement for CRMC at Kuuri

About 25000 seedlings were between July and August when rainfall was at its peak. The remaining 4000 will be used as beating up early next year.



Figure 2: Picture taken before planting at Kuuri



Figure 3: Picture taken during planting at Kuuri



Figure 4: Picture taken during planting by a Unit Committee Chairman at Puni