

Project Update April 2025

Rufford I.D.: 42927-1

Update: Since the funds were received at the end of July 2024, the project officially started in August 2024. Accordingly, the projected end date is now set for June 2025. It is important to note that between January and March 2025, we experienced three cyclones, which disrupted the planned schedule for field activities. We are currently conducting bioecological monitoring to assess the impact of these cyclones.

As for the progress so far, we have carried out the following activities:

- Three community-based restoration campaigns
- Four bioecological monitoring missions
- Two community awareness and transplantation training campaigns
- Ongoing monitoring of fishery-related activities