

**Environment Education and Conservation Programme (RSGF)
Kisarawe District, Coastal region, Tanzania**

Progress Report II

S/no.	Item	Activity	%covered
1	Project notification	Notifying and planning with team members	100%
		Notifying local government authorities	100%
		Obtaining permission to carry out the project	100%
2	Schools involvement	Selection of schools	100%
		Project notification to schools	100%
		School visits for data collection	100%
3	Educator's training (Team Members)	Preparation required materials & resources	100%
		Training of Educators	100%
4	Environmental education	Preparation of required materials & resources	100%
		Delivering environment education	57.14%
5	Practical Training for school environmental teachers	Materials and site preparations	40%
		Conducting practical training workshop	0%
6	Establishment of tree nurseries at schools	Selection of trees	10%
		Preparation of required materials & resources	0%
		School visits and nursery establishments	0%
7	Ending the program	Program evaluation	0%
		Report writing and submission	0%

Note that, green color represents new improvement over last submission.

Trends on delivering environmental Education

Serial Number	Name of Primary School
1	Kazimzumbwi
2	Kisanga
3	Kifuru
4	Kibasila
5	Sanze
6	Kitanga
7	Maguruwe
8	Homboza
9	Msimbu
10	Bumba
11	Bwama
12	Mwanzomgumu
13	Visegese
14	Sungwi
15	Masaki
16	Mtamba
17	Kauzeni
18	Kibuta
19	Luhangai
20	Mhaga
21	Marumbo

Note that Green Color represents schools that have been reached for environmental education

12 Schools have been reached and environment education has been delivered to the school children in presence of the environmental teachers. School children environment clubs have been formed as well. The overall response is good from all stakeholders.

Please have a look on the photos provided with this report on the environment education sessions.