

Project Update: March 2011

The project has been carried out for 14 months from January 2010 to March 2011. The methodology has been based on: firstly, the matrix which considered the field inclination, vegetal coverage and geographic exposition; and secondly, the taking of data related to the ground temperature and phytosociologic studies. The stage of taking of samples is already finished, as it had been through the four seasons of the year in both sampling places, Parque Nacional La Campana and Santuario Primavera.

The next stage consists on generating the final report considering all the analysis and conclusions of the investigation. This will be completed by the end of this month.



Workteam in National Park La Campana - Ocoa