
Project Update: December 2015 
 
Progress made to date 
The project team held a meeting in early September 2015 to discuss the activities, workplan 
and execution of the same. Because of the current heavy rains in Kenya, the team agreed to 
start with establishing the tree nursery. This is on-going and some seedlings are almost ready 
for planting (Plate1).   
 

 
Plate 1. Nursery tubes for planting seedlings. In the background are covered tubes with planted 
indigenous tree seedlings. Plate 2.  Prof P. Aloo-Obudho (in spotted skirt) and Dr. Mugo Mware 
transferring seedlings from seed bed to the polythene tubes 
 
The second activity was seeking authority from the Ministry of Education authorities in Nyeri 
County to work with the school children. The authority has been given and 10 schools already 
identified around the vicinity of the University. Currently, schools have closed but soon as they 
open in January 2016, the Nature Clubs will be established.  
 
We shared the project idea with the Kenya Forest Service (KFS) on how we intend to have 
primary school children establish tree nurseries and mini forests in the schools. They lauded the 
project and agreed to partner with us. In addition, they have pledged to donate 1,000 
indigenous tree seedlings to complement our efforts. The seedlings are awaiting collection from 
their various stations to be brought to the university. The research team contacted the county 
Minister for Environment to allow us to plant the seedlings which have been donated by KFS   in 
degraded lands in Nyeri County and we are waiting for response to proceed with the activity.  
 
I talked to the Editor from Nation Media Group and briefed him about the project. He agreed to 
mention our project but would like to give full coverage when we start working with the schools 
in January. They already highlighted the project on the Daily Nation of Thursday 4th December 
2015. After the highlight, the Director General of the National Environmental Management 
Authority called me to hear more of what we are doing.  
 



 
Plate 3. Weeding of the tree seedlings. 
 


