
Project Update: March 2016 
 

 Finished activities: 
   20 plots (50 x 50 m) were made at each of the four selected sites. 
   In each plot, availability of tree cavities is being measured. 
   Plants sample in four of the sites. 
   Intensive nests search with camera devices. 
   Search of cavities excavated by woodpeckers.  

 
 Actual activities: 

               Statistical analysis of data field.  
 
We started with the educational conference for companies and government staff of Jujuy. 
 
Design of the Project Logo: 
 

 
  



 
 
 
 
 
 
 
 
 
 
 
 



Part of the presentation showed (power point) 
 

 
  



Conference: 
 

 
 

 
 


