

Project Update: March 2003

Heavy rains led to a slowdown in project activities this month. Notwithstanding, data from different zones were carefully revised and useful information extracted. As for the nursery, a fence was built using local materials to prevent stray domestic animals from damaging young plants that have been potted. The mature plants from the nursery were planted at the gemplasm plot. Some three new members registered bringing the total membership of the organization to 34.