

## **Final Report**

Everything has been completed, except we are still working with the data for the biological monitoring section, which is taking a little longer as our apiculture specialist/ consultant resides in Bogor, Java.

We are happy to report in brief that this honey season has been a success:

- 4 more villages were trained in harvest and post-harvest technique improvement;
- Riak Bumi directly facilitated the marketing of 1.5 tons of honey from 4 villages, giving them 2-3 times the local price;
- Final workshop was held in May with about half of the villages in the reserve and the results were received with enthusiasm from other honey harvesting villages who are eager to participate in future training;
- Documentation of honey production, vegetation and bee population has been started.