

Project Update: August 2012

Trainees of the bee keeping workshop produced and installed 50 bee hives. We provided support to individual analog forestry farmers by helping them to improve on their farms to qualify as analog forests. The key activity was gap analysis to identify the missing strata/species from their farms. At the communal level 250 tree seedlings were planted in two water catchments. We continued to sensitise the population on the need to protect their watershed during the Annual General Assembly meeting of the villages in the Bafuf Fandom.

The major outcome for this period was the recognition of the dialogue committee created to implement the action plan of the “Akofonguba Water Management Dialog Platform”, by the community. This committee is currently handling a dispute between a crop and cattle farmer.

Two member of the community were present at the constituent meeting of the Cameroon Analog Forestry Network (CAFON) and co-opted as founding members.