

## Project Update: July 2013

Between December 2012 and July 2013, I was collecting data in Los Rios Region of Chile for adequately developing the two first goals of the project. First of all, I was testing and improving my methodology (surveys) and organising the fieldwork (December 2012 and January 2013). In February 2013, I started visiting landowners. In total, I visited 332 landowners.

Currently, I am processing the data to finish the regional-level and farm-level analyses. The following step will be to develop the community-level analysis.

Besides, during this time I published the first two chapters of a book about Firewood Production and Consumption in Chile.

