


## Project Update: June 2013

In June 2013 we are writing introduction and some parts of the discussion sections of the book and some lay out and illustration sections work. Stages in preparing a book we divided into:

1. Preparing text material
2. Preparing photos and or illustrations
3. Preparing lay-out
4. Designing cover page
5. Proof/confirmation before printing
6. Printing

Pictures quality minimum 300dpi with .jpeg format. Font type adobe Garamond. Size of the book A5.

We also start to do preparation for fieldwork gears and tools.



In late June, our office, the Bali Botanical Garden, assigned us to go to Sebelas Maret University in Solo Central Java to attend the 1<sup>st</sup> International Conference on Sustainable Agriculture and Environment. There we presented our paper from last year works from Rufford project on Mt. Merapi. The paper titled *Species richness estimation of ground cover species after the 2010 eruption of Mt. Merapi using Estimate S software application* will be published in the conference reviewed proceeding.