

### **Project Update: October 2014**

1. DNA extraction of samples - completed.
2. Running PCR - completed
3. Electrophoresing PCR fragments - completed
4. Scoring of genotypes - 80% completed
5. Gathering relevant literature for purposes of writing the manuscript - sufficient but still ongoing as we need the most up-to-date information
6. Writing the final report of the project - in progress.