

## **Project Update: March 2015**

### **Activity 1: Identification and Mapping of Forest Resources:**

The project team together with members of the Nyangores WRUA has so far managed to conduct mapping surveys of major non-government owned forests within the Nyangores sub-catchment. This survey is almost complete.

### **Activity 2: Development of Indigenous Knowledge Base for Catchment Conservation:**

The project team has conducted three group discussion sessions on indigenous knowledge with the community. These discussions targeted the elders, the youth and the women. The information from these discussions is currently being analysed by the team.

### **Activity 3: Promotion of Non-Riparian Commercial Woodlots Establishment**

This is under consultations with relevant stakeholders. The team expects this to take off within the next 6 weeks.

### **Activity 4: Strengthening Local Capacity for Catchment Conservation**

Activities await the results from the indigenous knowledge gathered during the group discussion activities.



Left: Project team Conducting Surveys through a Bamboo Forest. Right: Elderly Participants during an Indigenous Knowledge discussion sitting.