

Project Update: September 2016

05/2016: Writing the details plan and contact to local authorities at Duy Xuyen district via email and telephone.

06/2016: work with Department of Natural Resources and Environment at Duy Xuyen district the first time to collect information and data.

07/-08/2016: processing remote satellite image within Duy Xuyen border.

09/2016: work at three communes that covered by coastal forest Duy Nghia, Duy Vinh and Duy Hai, respectively to collect the information and data in second time.

Some pictures taken from the two field trips



