

## Project Update: June 2017

Activities accomplished as of March 15<sup>th</sup> 2017

1. Design and review of educational and awareness materials:

I have already designed educational materials for conservation education programmes in schools and awareness programmes in communities. Two separate set of materials have been developed for schools and communities respectively. These materials have already been reviewed by faculties from the Kathmandu University and members of the IUCN-SSC Crocodile Specialist Group.

2. Design of brochures and bookmarks:

Based on reviewed educational materials, I have designed bookmarks and brochures to be distributed during programmes.

3. Preliminary field visit:

I have conducted preliminary field visit to the Bardia National Park (BNP) and visited various schools and communities located in its buffer zone. I have selected schools and communities where I will be conducting project activities. I also met BNP officials and informed them about the project. I have started implementing project activities from last week of March 2017.

