

## Project Update: January 2019

We have finished pole and electronics circuit design part for the proposed RPS second unit (picture attached). But our one year permission from State Forest Department regarding system implementation has expired. So, we have applied for permission renewal and expecting to get it very soon. Once it comes, on next day itself we will proceed for second RPS unit implementation.



Meanwhile, some unknown persons damaged our roadside warning lights of present RPS unit (picture attached) and we have taken this issue to local forest and administrative officials for subsequent action.

