

Project Update: November 2018

The table gives you brief update about my project. Everything is going smoothly. I will be back in field again after 20 to 25 days for community and school work.

And I have attached some of the photographs during my preliminary site visit.

Preliminary Site visit

Description	Fully achieved	Partially achieved	Not achieved	Description
Selection of field assistance for questionnaire survey, community and School				Field assistant was selected with the approval of warden. They are known to the location.
Target School and Communities				After 25 days, I'll be in Banke again to inform the school and community.
Scat Collection				Collected scats will be analysed in Central Department of Environmental Science (all together 16 scats were collected).
Questionnaire Test				Before selection of community and school, I visited Kamdi corridor, Guruwa village, Balapur, Dhakari
Interaction with Park authorities about the project				They are willing to support this project.



Left: Floodplains of BaNP. Right: Leopard.



Left: Lake. Right: Scat collection.



Left: Questionnaire. Right: Kandel interaction with park staff.