

## Project Update: July 2019

Several activities have been conducted during this stage. First of all the preparations have been done such as constructing the questionnaire, building up the team, discussions with Gunung Leuser National Park office and also connecting to NGOs such as Tiger Conservation Forum (Harimaukita) by email and also Wildlife Conservation Society (WCS). The meeting was through group discussion especially with the expert person in wildlife response unit (WRU Team) in Gunung Leuser National Park, Mr. Ahtu and others. However some discussions have brought up the better suggestions during the field activities for our team. The NGO helped me with important information for field work. I have got some idea and strategies in order to conducting the project.

Constructing the questionnaire has been set and based on discussion supervisor and internal team. We have also collaborated with the national park (Division of Planning, protection and preservation), Mr. Rinaldo.

Three locations for preliminary survey have been done by team. There were six locations has been targeted to conduct the survey (including the conflict and non-conflict area). The locations of the project is considered using the level of conflict that has been occurring and the some potential conflict site/village. All the locations would be located surrounding the Gunung Leuser National Park. In the preliminary survey we tried to find the local enumerator for further training and field work. We built up the team in every location with two or three local enumerators but in non-conflict areas, we are going to collaborate with a forestry student in nearest university such as Gunung Leuser University.



Figure 1. Discussion between Team and GL National Park



Figure 2. Conflict area



Figure 3. Conflict Area



Figure 4. Non-conflict Area