

The Rufford Small Grants Foundation

Final Report

Congratulations on the completion of your project that was supported by The Rufford Small Grants Foundation.

We ask all grant recipients to complete a Final Report Form that helps us to gauge the success of our grant giving. The Final Report must be sent in **word format** and not PDF format or any other format. We understand that projects often do not follow the predicted course but knowledge of your experiences is valuable to us and others who may be undertaking similar work. Please be as honest as you can in answering the questions – remember that negative experiences are just as valuable as positive ones if they help others to learn from them.

Please complete the form in English and be as clear and concise as you can. Please note that the information may be edited for clarity. We will ask for further information if required. If you have any other materials produced by the project, particularly a few relevant photographs please send these to us separately.

Please submit your final report to jane@rufford.org.

Thank you for your help.

Josh Cole, Grants Director

Grant Recipient Details	
Your name	Loeung Kesaro
Project title	Empowerment and capacity building of community fishery committee in undertaking community-based aquatic resources (wetland) management and conservation, Trapeang Thma Reservoir, Cambodia
RSG reference	49.04.08
Reporting period	1 August 2008 – 30 July 2009
Amount of grant	£5990
Your email address	ksrloeung@gmail.com
Date of this report	January 2010

1. Please indicate the level of achievement of the project's original objectives and include any relevant comments on factors affecting this.

Objective	Not achieved	Partially achieved	Fully achieved	Comments
<p>(i) To organise consultative meetings on the newly proposed communal fish sanctuary (size and location)</p>			x	<p>The local community fishery management committee initiated communications with concerned social actors including local authorities, and public and civil agencies to seek their cooperation and collaboration on the conservation of wild aquatic resources in the Trapeang Thma reservoir through the creation of a new fish sanctuary. On 25 August 2008, a public consultative meeting was held at the project site (Paoy Char Buddhism monk monastery in Paoy Char commune, Phnum Srok district, Banteay Meanchey province). 71 participants attended. They were representatives of commune councils, village heads, village elders, Trapeang Thma community fishery management committee, sub-committees, and a non-governmental organization active in the field (Wildlife Conservation Society - Cambodia Program). A representative from the provincial fisheries office was absent. The objective of the meeting was to get a consensus from relevant stakeholders on the establishment of a new fish sanctuary with financial support from the Rufford Small Grant. During the opening speech, the Paoy Char commune head, Mr. Peng Bun Tara said "today's gathering is important for the future benefits of local people, especially the population of the whole commune". Mr. Tak Buoy, head of the Trapeang Thma community fishery said "the community fishery faces many problems and is in need of assistance. Now with funding from the donor (Rufford grant), we, the management committee would like to create a new fish conservation area in the Trapeang Thma reservoir". The Head of the local wildlife conservation team of the wildlife conservation society, Mr. Luk Rithy said " in the year 2003, we assisted the community fishery to create a 36ha fish sanctuary. Now the community has received USD12 000 (£5999) from the Rufford Small Grant to implement a new sanctuary". We strongly support this project. Although the provincial fisheries office was not present at the meeting, they welcome the project and support the creation of a second fish sanctuary. At the end of discussions, the meeting approved the</p>

				<p>establishment of Lou Suong Fish Sanctuary covering a total of 150ha.</p> <p>The governmental Sub Decree on Community Fisheries Management (June 2005) encourages any established community fishery in the country to create fish sanctuary within their communal fishing domain for the benefits of their future generations.</p> <p>List of participants is in Annex 1.</p>
(ii) To identify its administrative boundaries and produce map			x	<p>The decision of creating the new fish sanctuary in the reservoir was made at the meeting as already described. Later wooden poles were used to demarcate boundaries. There was a concern that some fishers would lose their fishing grounds and their catches would decline. They then requested to move a “no-catch zone” to somewhere else. To address the issue, two meetings with the affected fishers were organized by the community fishery management committee (see Annex 2 for list of participants). After the meetings, those affected fishers had voluntarily offered their labour and time to identify an appropriate area together with the local management team. Finally, a compromise was made and all individuals involved were happy.</p> <p>GPS Coordinates of boundaries are in annex 3.</p>
(iii) To demarcate physical boundaries of the established fish sanctuary			x	<p>90 wooden poles were put in the field to physically demarcate the boundaries of the newly created Lou Suong Fish Sanctuary within the Trapeang Thma reservoir. The area was then declared a no-catch zone and no public fishing activities, even traditional or family-scale fishing gears were allowed, according to the local Trapeang Thma Community Fishery by-laws. The poles are believed to be long-lasting with a life-span of at least 10 years.</p>
(iv) To put signs on the site to inform the public			x	<p>1 large sign board (80cm x 150cm) and 8 small sign boards (30cm x 40 cm) were erected to inform the public of the area being protected and conserved for fish spawning and breeding.</p>
(v) To carry out public environmental promotional campaigns to other community groups to disseminate information and gain their support and participation in the			x	<p>The local team consisting of the following members of the Trapeang Thma Community Fishery Committee carried out outreach activities:</p> <ol style="list-style-type: none"> 1. Tak Bouy, Chairman 2. Phan Ngoc, Vice chairman 3. Riem Champey 4. Hem Sokhom 5. Khuot Khuon 6. Pich Ham

sanctuary			<p>The team, in cooperation with commune heads and village heads, had organized and conducted meetings with villagers/fishers to raise public awareness on (i) governmental policy on decentralised fisheries resources management, (ii) local institutional arrangements to manage aquatic resources in Trapeang Thma reservoir including community fishery by-laws (resources use rules and regulations) and local governance structure, and (iii) creation of fish sanctuaries (no catch zones) in the reservoir. The meetings provided opportunities for villagers to interact and voice their concerns over the use and management of aquatic resources. The meetings were held on the following places and dates:</p> <ul style="list-style-type: none"> - <i>Paoy Char commune, Phnum Srok district</i> 1. Pongro village on 01 September 2008 (08:30-10:45hrs) attended by 62 villagers in which 14 were women; 2. Sambour village on 02 September 2008 (09:00-10:45hrs) attended by 68 villagers in which 28 were women; 3. Ta Ong village on 03 September 2008 (08:50-11:00hrs) attended by 54 villagers in which 22 were women; 4. Paoy Snuol village on 22 September 2008 (14:00-16:10hrs) attended by 62 villagers in which 18 were women; 5. Paoy Char village on 23 September 2008 (14:00-16:00hrs) attended by 69 villagers in which 37 were women; 6. Trapeang Thma Buddhism pagoda attended by villagers from three villages (Trapeang Thma Thbong, Trapeang Thma Choeung and Trapeang Thma Kandal) on 24 September 2008 (08:30-10:30hrs) and participated by 97 villagers in which 42 were women; 7. Boeung Raing village on 25 September 2008 (08:30-10:30hrs) attended by 77 villagers in which 32 were women; 8. Kiri Konkhlaeng Buddhism pagoda attended by villagers from four villages (Konkhlaeng, Prah Andong, Changva Tuk, Srah Srang) on 26 September 2008 (08:40-10:45hrs) attended by 151 villagers in which 100 were women; 9. Pheas village on 26 September 2008 (14:00hrs) attended by 22 villagers in which 5 were women; - <i>Ponley commune, Phnum Srok district</i>
-----------	--	--	--

			<p>10. Po Ram Bon village on 03 October 2008 (09:00-10:45hrs) attended by 83 villagers in which 9 were women;</p> <p>11. Kok Ta Sok village on 03 October 2008 (14:00-15:30hrs) attended by 60 villagers in which 19 were women;</p> <p>12. Ta Vong village on 04 October 2008 (08:30-10:30hrs) attended by 79 villagers in which 50 were women;</p> <p>13. Svay Khmao village on 04 October 2008 (14:00-15:45hrs) attended by 71 villagers in which 48 were women;</p> <p>14. Ponley village on 05 October 2008 (08:40-10:30hrs) attended by 98 villagers in which 67 were women;</p> <p>15. Chhuk Ang village on 05 October 2008 (14:00-15:30hrs) attended by 27 villagers in which 15 were women;</p> <p>- <i>Namtao commune, Phnum Srok district</i></p> <p>16. Kong Seam and Ampil Kaong villages on 12 October 2008 (09:00-10:30hrs) attended by 107 villagers in which 70 were women;</p> <p>17. Yeang Udom village attended by villagers from three villages (Yeang Udom, Slar Kram, Po Poul) on 12 October 2008 (14:00-15:30hrs) and participated by 49 villagers in which 28 were women;</p> <p>Total: 25 villages, 1236 villagers in which 604 were women.</p>
<p>(vi) To conduct local study visits to successful community fishery sites in the country to exchange experience.</p>		<p>x</p>	<p>- Two project staff (Mr. Tak Buoy, head, and Ms. Riem Champey, an extension) of the Trapeang Thma community fishery) attended the National Symposium entitled "Emerging Trends, Challenges and Innovations for Community-based Natural Resources Management (CBNRM) in Cambodia". The event was held from 10-11 September 2008 at the Phnom Penh Hotel, and was organized by the CBNRM Learning Institute. The gathering provided a good opportunity to gain a better understanding on decentralized policies and practices. They had shared and disseminated what they had gained from the meeting to villagers during environmental promotional campaigns. All expenses, including the costs of transportation, meals and accommodations for the two participants, were born by the event organizers.</p> <p>- Six project staff visited Phneat Koh Pong Sat community fishery, which is located in Banteay Meanchey province, on 15 March 2009. The purpose was to exchange experiences and lessons learned on</p>

				<p>the management of a no-catch zone, or fish sanctuary. Phneat Koh Pong Sat community fishery is a successful site to learn about fish sanctuary management in the province.</p> <p>- Four project staff visited Aphiwat commune, Teuk Phos district, Kampong Chhnang province in January 2010. The purpose was to meet with local villagers to learn about flooded trees. They wanted to plant trees in the newly established fish sanctuary in Trapeang Thma reservoir.</p>
--	--	--	--	--

2. Please explain any unforeseen difficulties that arose during the project and how these were tackled (if relevant).

Inflation of currency which has affected the exchange rate and thus project expenses (see point no. 8 below)

3. Briefly describe the three most important outcomes of your project.

- First, a new fish sanctuary site had been established. Coordinates of the site are A (312222, 1525528), B (313243, 1525235), C (313462, 1526319), and D (312333, 1526610). The size of the area is 1,204,764 m². An administrative map was produced (Figure 1 attached). 90 wooden poles were erected to demarcate physical boundaries. Eight sign boards (30cm x 40cm) were attached to the poles. The signs read “please keep out of the fish sanctuary”. In addition, one big-sized sign (80cm x 150cm) made of iron was placed on the pass-by where villagers can easily see. The RSG logo was printed on the sign.
- Second, the capacity of local community fishery management committee had been improved and empowered. Two committee members (a committee head and an extension staff) were sent to attend national symposiums within the country (e.g., in Phnom Penh). Six committee members visited another community fishery site within the province to exchange and share experiences on management of fish sanctuaries. Six committee members were given monthly incentives to encourage them to carry out environmental promotional campaigns on the decentralised fisheries resources management approach. The fisheries office of Banteay Meanchey province had selected the project site to host a meeting where representatives from other community fisheries within the province met and discussed community-based communal fisheries resources management.
- Third, local social capital such as trust, cooperation, collaboration and reciprocity among local people had been enhanced. The local community fishery had received good support from local authorities including district office, commune councils, communal police and army to enforce communal resources and use rules and regulations. In addition, the provincial fisheries office, a non-governmental organisation (WCS) and villagers support the community fishery to establish Lou Suong fish sanctuary. Local fishers had voluntarily handed over electrocuting devices, which are considered illegal fishing gears, to local authorities and the community fishery management committee.

4. Briefly describe the involvement of local communities and how they have benefitted from the project (if relevant).

See number 1 described above for the involvement of local communities in the project. At least the total population in Phnum Srok district alone which consisted of 52,595 persons. Of this number, 26,595 or 51.12% were women (Population census, Phnum Srok District Office, 2005), will benefit from the project. They are mainly farmers (rain-fed paddy rice cultivators or producers), and have used the Trapeang Thma resources (fishing and collecting wetland resources) more in their daily lives, as compared with other farmers from the other three surrounding districts.

5. Are there any plans to continue this work?

The local community would like to put forward their project proposal for financial support for the next step. Local communities, local authority and technical line agency (provincial fisheries office) would be most grateful if the grant is provided to further strengthen local institutional capacity to undertake decentralization of communal resources management and conservation activities on ground.

6. How do you plan to share the results of your work with others?

The report of this project is posted at the Rufford small grant website. Thus, it is accessible to the public. Comments from readers are welcome.

7. Timescale: Over what period was the RSG used? How does this compare to the anticipated or actual length of the project?

The RSG was used over the period of 12 months as planned and proposed.

8. Budget: Please provide a breakdown of budgeted versus actual expenditure and the reasons for any differences. All figures should be in £ sterling, indicating the local exchange rate used.

Item	Budgeted Amount	Actual Amount	Difference	Comments
Project staff				
- Mr. Loeung Kesaro	1500£	1500£	0	
- Mr. Tak Buoy	300£ (£25/mo x 12mo)	Aug'08 (26.49£) Sep'08 (26.25£) Oct'08 (29.46£) Nov'08 (31.84£) Dec'08 (33.78£) Jan'09 (33.99£)	-70.25£	Exchange rate proposed for the project was £1=8,000 Riel (April 2008). Based on this exchange rate, the agreement was made on the condition that each community fishery committee will receive a fixed monthly incentive (salary) of 200,000Riel throughout the project life (i.e., during the 12 month- project implementation period). There was inflation during the project

		Feb'09 (33.85£) Mar'09 (34.12£) Apr'09 (32.73£) May'09 (30.15£) Jun'09 (28.81£) Jul'09 (28.78£) Total=370. 25£		implementation thus affected on exchange rate. Aug'08, 1£=7548Riel Sep'08, 1£=7618Riel Oct'08, 1£=6788Riel Nov'08, 1£=6280Riel Dec'08, 1£=5920Riel Jan'09, 1£=5884Riel Feb'09, 1£=5908Riel Mar'09, 1£=5861Riel Apr'09, 1£=6109Riel May'09, 1£=6632Riel Jun'09, 1£=6941Riel Jul'09, 1£=6948Riel Exchange rate reference: Canadia bank, Phnom Penh, Cambodia
- Mr. Phan Ngoch	300£	370.25£	-70.25£	
- Ms. Riem Champey	300£	370.25£	-70.25£	
- Mr. Hem Sokhon	300£	370.25£	-70.25£	
- Mr. Khuot Khun	300£	370.25£	-70.25£	
- Mr. Pich Ham	-	317.51£ (Oct 2008- July 2009)	-317.51£	Mr. Pich Ham is a member of village development committee and active in community fishery activities on ground. He was recommended by the head of Paoy Char commune and Trapeang Thma community fishery committee to be a member of the project and thus he should receive incentive (monthly) like other five committee members. The meeting was held in September 2008 and attended by the commune head, management committee, project adviser, Mr. William Murray and the project Manager, and Mr. Loeung Kesaro to discuss Mr. Pich Ham's case. The meeting endorsed the nomination of Mr. Pic Ham to a project member effective on 1 October 2008 till project termination on 30 July 2009.
Stakeholder consultation	270£	69.29£	+200.71£	

Boundary identification and map production	380£	104.93£	+275.07£	
Putting wooden poles on ground to demarcate boundaries	350£	286.30£	+63.70£	
Putting signs on the site	220£	102.06£	+117.94£	
Public campaigns	210£	424.48£	-214.48£	
Local study visits	490£	124.29£	+365.71£	
Field monitoring, evaluation and reporting	1000£	863.30£	+136.70£	
Miscellaneous	70£	165.76£	-95.76£	
Total	5990£	5809.17£	+180.83£	Local community would like to request to the director of RSGF that the balance of +180.83£ be allowed to use for their administrative work, mainly to purchase gasoline for field work while waiting for the second phase. Therefore, prior approval from the director is solicited. Otherwise, please advice on what to do with the balance.

9. Looking ahead, what do you feel are the important next steps?

Trapeang Thma community fishery was established in 2003. The great success of local participation in resources management is not guaranteed. Further support, both technical and financial to enable them undertaking decentralised fisheries resources management is pre-requisite.

10. Did you use the RSGF logo in any materials produced in relation to this project? Did the RSGF receive any publicity during the course of your work?

Yes, RSGF logo was used during the stakeholder consultation meetings, the public campaigns to 25 villages and also was printed on signs putting on ground on the project site which is visible to the public. As long as the sign which is made of iron is standing and written letters are not corroded by wind, the logo is still visible.

No, the RSGF did not receive any publicity during the course of work, but infrequently progress report

11. Any other comments?

I would like to express my thankfulness to the RSG for financial support to make this project run smoothly. I am grateful to Mr. William Murray for introducing the grant and for his advice and guidance during the project proposal development and implementation. I am likewise thankful to

the provincial fisheries office of Banteay Meanchey province (especially Mr. Ly Veng), the Wildlife Conservation Society- Cambodia Programme (especially Mr. Hong Chamnan) for collaboration and cooperation with the project. I am grateful to the local community of Phnom Srok district, especially the head of Paoy Char commune (Mr. Peng Bun Thara), the Trapeang Thma wildlife conservation team and the villagers in the commune for active cooperation and participation in making this project successfully completed. Another point I would like to make is that being a project manager, I have learned a good lesson- that is always be careful of monitoring project fund (i.e., inflation rate which is unforeseen has affected on the project budget).

Annex 1

List of Participants

Consultative Meeting on the Establishment of Lou Suong Fish Sanctuary

25 August 2008

Trapeang Thma Buddhism Pagoda, Phnum Srok district

No	Name	Genre	Age	Occupation	Organisation
1.	Khun Tol	M	60	villager	Trapeang Thma Thbong
2.	Eur Marn	M	42	Village head	Ta Ong
3.	Long Sambath	M	42	Community Fishery (CF) sub committee	Paoy Snuol
4.	Phaing Tailong	F	48	Village assistant	Trapeang Thma Thbong
5.	Khut Khonch	M	35	CF sub committee	Paoy Char
6.	Lach Meurt	M	57	Villager	Tapeang Thma Thbong
7.	Taing Phong	M	60	Villager	Trapeang Thma Kandal
8.	Uong Yee	F	52	CF sub committee	Ta Ong
9.	Dee Kim Teang	F	29	CF sub committee	Ta Ong
10.	Liv Pov	M	64	Village head	Paoy Char
11.	Phuong Eurm	M	58	Villager	Paoy Char
12.	Khiev Phalla	F	35	CF sub committee	Paoy Char
13.	Pot Dan	M	54	CF sub committee	Trapeang Thma Thbong
14.	Taing Sakhon	M	57	CF sub committee	Sambour
15.	Suy Yet	M	47	CF sub committee	Pongro
16.	Kenh Mak Hen	M	22	CF sub committee	Pongro
17.	Heeng Orng	M	59	CF sub committee	Poay Snuol
18.	Marn Bunchheung	M	45	CF sub committee	Paoy Snuol
19.	Mao Seer	M	56	Village head	Sambour
20.	Chun Pov	M	37	CF committee	Sambour
21.	Thon Chhea	M	38	CF sub committee	Paoy Snuol
22.	Sun Dom	M	65	Villager	Paoy Snuol
23.	Kev Map	M	44	Villager	Trapeang Thma Kandal
24.	Kan Theng	M	42	CF sub committee	Trapeang Thma Kandal
25.	Tho Thong	M	30	CF sub committee	Poay Char
26.	Thout Saroeun	M	50	CF sub committee	Paoy Char
27.	Er Lout	M	67	CF sub committee	Paoy Snuol
28.	But Neuk	M	43	Villager	Trapeang Thma Thbong
29.	Dong Chiv	M	39	CF sub committee	Pongro

30.	Mom Champa	F	40	CF sub committee	Trapeang Thma Cheung
31.	Tim Sakheun	F	47	CF sub committee	Trapeang Thma Cheung
32.	Khloem Pok	M	38	CF sub committee	Trapeang Thma Kandal
33.	Uong Maol	M	61	Villager	Ta Ong
34.	Sngoun Noeun	M	55	Villager	Trapeang Thma Thbong
35.	Chhat Hip	M	44	Villager	Trapeang Thma Thbong
36.	Duong Dee	M	42	Villager	Trapeang Thma Thbong
37.	Ngorn Noeum	M	41	CF sub committee	Trapeang Thma Thbong
38.	Khoy Sarith	M	48	Villager	Trapeang Thma Thbong
39.	Pot Thing Odium	M	58	Villager	Trapeang Thma Thbong
40.	Sear Vichea	M	39	Commune clerk	Paoy Char commune
41.	Vee Savay	M	39	Villager	Trapeang Thma Cheung
42.	Nhor Thom	M	38	CF sub committee	Ta Ong
43.	Tan Heurm	M	44	Village head	Paoy Snuol
44.	Sear Chhon	M	51	Village head	Trapeang Thma Cheung
45.	Skun Thuren	M	31	Villager	Trapeang Thma Cheung
46.	Dee Tiv	M	59	Villager	Ta Ong
47.	Ton Than	M	51	Village head	Tapeang Thma Kandal
48.	Phang Uon	M	54	Village head	Pongro
49.	Suy Lek	M	63	Commune councillor	Paoy Char
50.	Tan Chheup	M	59	CF sub committee	Paoy Char
51.	Heng Poly	M	39	CF sub committee	Paoy Char
52.	Theuk Lak	M	38	CF sub committee	Paoy Char
53.	Peng Bun Thara	M	48	Commune head	Paoy Char
54.	Luk Rithy	M	46	Head	Trapeang Thma wildlife conservation team
55.	Lou Vanny	M	28	Project Assistant	Wildlife Conservation Society
56.	Vee Savorn	M	39	CF sub committee	Trapeang Thma Cheung
57.	Khut Khuon	M	38	CF committee	Trapeang Thma Cheung
58.	Hem Sokhom	M	48	CF committee	Trepeang Thma Kandal
59.	Pich Ham	M	52	Village vice head	Trapeang Thma Thbong
60.	Tak Buoy	M	54	CF committee head	Paoy Char
61.	Riem Champey	F	43	CF committee	Paoy Char
62.	Phan Ngoch	M	59	CF committee	Paoy Char
63.	Pho Bunrin	M	57	CF sub committee	Paoy Char
64.	Dee Mao	M	39	Villager	Trapeang Thma Cheung
65.	Son Tal	M	42	Villager	Paoy Snuol
66.	So Muon	M	48	Villager	Trapeang Thma Cheung
67.	Taer Thing	M	55	Villager	Trapeang Thma Kandal
68.	Kok Sameut	M	55	Villager	Paoy Char
69.	Kol Mil	M	58	Villager	Paoy Snuol
70.	Chhao Cham	M	57	Villager	Trapeang Thma Kandal
71.	Kho Nhav	M	56	Villager	Sambour

Annex 2

List of Participants

Meeting with affected fishers on creation of Lou Suong fish sanctuary

17 November 2008 (09:00-11:30hrs)

Trapeang Thma Buddhism Pagoda, Phnum Srok district, Banteay Meanchey province

No	Name	Genre	Age	Occupation	Organisation
1.	Tak Buoy	M	54	Committee	Trapeang Thma community fishery
2.	Phan Ngoch	M	59	Committee	Trapeang Thma community fishery
3.	Pich Ham	M	52	Committee	Trapeang Thma community fishery
4.	Khut Khuon	M	38	Committee	Trapeang Thma community fishery
5.	Riem Champey	F	43	Committee	Trapeang Thma community fishery
6.	Hem Sohom	M	48	Committee	Trapeang Thma community fishery
7.	Dam Kang	M	44	Villager	Trapeang Thma Thbong
8.	Yai Mao	M	42	Villager	Trapeang Thma Thbong
9.	Srey Yeun	M	41	Villager	Trapeang Thma Thbong
10.	Prum Sinath	M	54	Villager	Trapeang Thma Thbong
11.	Sok Saroeun	M	52	Villager	Trapeang Thma Thbong
12.	Snguon Noeun	M	55	Villager	Trapeang Thma Thbong
13.	Ou Hoy	M	35	Villager	Trapeang Thma Thbong
14.	Phay Dath	M	40	Villager	Trapeang Thma Thbong
15.	Theuk Kimlean	M	36	Villager	Trapeang Thma Kandal
16.	Lop Kip	M	23	Villager	Trapeang Thma Kandal
17.	Laot Yout	M	29	Villager	Trapeang Thma Kandal
18.	Keo Koeun	M	30	Villager	Trapeang Thma Kandal
19.	Pung Chinda	M	35	Villager	Trapeang Thma Kandal
20.	Van Voeuk	M	31	Villager	Trapeang Thma Kandal
21.	Uy Batch	M	29	Villager	Trapeang Thma Kandal
22.	Phay Dout	M	42	Villager	Trapeang Thma Kandal

Meeting with fishers on Lou Suong fish sanctuary

18 February 2009 (08:00-11:00hrs)

Trapeang Thma Buddhism Pagoda, Phnum Srok district, Banteay Meanchey province

Agenda

1. Report by Mr. Tak Bouy, Chairman of Trapeang Thma community fishery committee
2. Remarks by Mr. Lou Vanny, Project Assistant, Wildlife Conservation Society
3. Remarks by Mr. Luk Rithy, Head of Trapeang Thma Wildlife Conservation Team
4. Remarks by Mr. Roeung Bo, Head of Phnum Srok district police

5. Remarks by Mr. Theng Bn Thara, Head of Paoy Char commune
6. Discussions and conclusions

List of Participants

No	Name	Genre	Age	Occupation	Organisation
1.	Peng Bun Thara	M	48	Commune head	Paoy Char
2.	Roeung Bo	M	56	Head	Phnum Srok district police
3.	Suy Lek	M	63	Commune council	Paoy Char
4.	Luk Rithy	M	46	Head	Trapeang Thma wildlife conservation team
5.	Lou Vanny	M	28	Project Assistant	Wildlife Conservation Society
6.	Chhit Chha	M	47	Head	Paoy Char communal police
7.	Mao La	M	45	Village assistant	Sambour
8.	Pres Theuy	M	54	Village assistant	Pongro
9.	Sameth	M	60	Village vice chief	Paoy Snuol
10.	Dith Chhin	M	64	Village vice chief	Pongro
11.	Tan Hoeum	M	45	Village head	Paoy Snuol
12.	Oum Den	M	32	Villager	Trapeang Thma Kandal
13.	Pot Thong Doeun	M	58	Villager	Trapeang Thma Kandal
14.	Pot Dan	M	54	Villager	Trapeang Thma Thbong
15.	Phang Oun	M	54	Village head	Pongro
16.	Rech Choeuy	M	53	Villager	Pongro
17.	Veang	M	57	Villager	Trapeang Thma Kandal
18.	Mao Siev	M	57	Village head	Sambour
19.	Youn Be	M	60	Villager	Trapeang Thma Kandal
20.	Prom Sinath	M	54	Villager	Trapeang Thma Thbong
21.	Pheuk Rath	M	52	Villager	Trapeang Thma Thbong
22.	Tun Pong	M	40	Villager	Trapeang Thma Thbong
23.	Bit Lo	M	44	Villager	Trapeang Thma Kandal
24.	Van Vun	M	36	Villager	Trapeang Thma Kandal
25.	Vorn Preng	M	33	Villager	Trapeang Thma Kandal
26.	Leng Sambo	M	23	Villager	Trapeang Thma Kandal
27.	Bouy Eng	M	42	Villager	Trapeang Thma Kandal
28.	Beng Phee	M	37	Villager	Trapeang Thma Kandal
29.	Pev Sam	M	43	Villager	Trapeang Thma Kandal
30.	Sek Sokhen	M	38	Villager	Trapeang Thma Kandal
31.	Ann Rada	M	30	Villager	Trapeang Thma Kandal
32.	Yai Mao	M	42	Villager	Trapeang Thma Thbong
33.	Nov Samnang	M	28	Villager	Trapeang Thma Kandal
34.	Dee Chantrea	M	28	Villager	Trapeang Thma Kandal
35.	Sin	M	36	Villager	Trapeang Thma Kandal
36.	Kaing Vanny	M	24	Villager	Trapeang Thma Kandal
37.	Sek Prek	M	41	Villager	Trapeang Thma Kandal
38.	Keo Kang	M	31	Villager	Trapeang Thma Kandal

39.	Liv Kandien	M	49	Villager	Trapeang Thma Kandal
40.	Dam Kang	M	45	Villager	Trapeang Thma Thbong
41.	Ou Hoy	M	43	Villager	Trapeang Thma Thbong
42.	Ream Samben	M	32	Villager	Trapeang Thma Kandal
43.	Oun Hip	M	30	Villager	Trapeang Thma Kandal
44.	Thong Im	M	32	Villager	Trapeang Thma Thbong
45.	Vann Saveth	M	44	Villager	Trapeang Thma Kandal
46.	Hang Buntheoun	M	33	Villager	Trapeang Thma Thbong
47.	Koy Yeav	M	29	Villager	Trapeang Thma Choeung
48.	Theuk Kimleas	M	30	Villager	Trapeang Thma Kandal
49.	Tum Sandan	M	45	Villager	Trapeang Thma Thbong
50.	Linch Kranch	M	29	Villager	Trapeang Thma Kandal
51.	Van Voek	M	30	Villager	Trapeang Thma Kandal
52.	Sob Kip	M	22	Villager	Trapeang Thma Kandal
53.	Bith Loeut	M	32	Villager	Trapeang Thma Kandal
54.	Meas Sopheap	M	37	Villager	Trapeang Thma Kandal
55.	Keo Koeun	M	30	Villager	Trapeang Thma Kandal
56.	Chea Savoun	M	29	Villager	Trapeang Thma Kandal
57.	Pung Chinda	M	32	Villager	Trapeang Thma Kandal
58.	Chhoeum Chhon	M	53	Villager	Trapeang Thma Thbong
59.	Doun Sopheap	M	54	Villager	Trapeang Thma Thbong
60.	Thun Chanpench	M	36	Villager	Ta Ong
61.	Kuon Khonch	M	35	Village vice chief	Paoy Char
62.	Tan Than	M	52	Village chief	Trapeang Thma Kandal
63.	Oeur Mann	M	49	Village chief	Ta Ong
64.	Ser Vichea	M	40	Commune clerk	Paoy Char
65.	Tak Bouy	M	55	Committee	Trapeang Thma community fishery
66.	Lay Koeu	M	64	Village elder	Trapeang Thma Thbong
67.	Huy Kean	M	46	Villager	Trapeang Thma Thbong
68.	Sun Pok	M	55	Villager	Trapeang Thma Thbong
69.	Phay Saloek	M	42	Police	Paoy Char
70.	Kan Thol	M	50	Police	Paoy Char
71.	Deap Bib	M	47	Commune council	Paoy Char
72.	Tat Chhoeum	M	59	Commune council	Paoy Char
73.	Real Kiet	M	62	Village vice chief	Trapeang Thma Kandal
74.	Hem Sokhom	M	49	Committee	Trapeang Thma community fishery
75.	Rok Svat	M	38	Police	Paoy Char
76.	Riem Champey	F	43	Committee	Trapeang Thma community fishery
77.	Buoy Batch	M	30	Villager	Trapeang Thma Kandal
78.	Kao roy	M	45	Villager	Trapeang Thma Kandal
79.	Phay Dout	M	42	Villager	Trapeang Thma Kandal
80.	Min Rithy	M	26	Villager	Trapeang Thma Kandal
81.	Khuot Khuon	M	38	Committee	Trapeang Thma community

					fishery
82.	Phan Ngoch	M	60	Committee	Trapeang Thma community fishery

Annex 3

GPS Coordinates of Lou Suong fish sanctuary

No	UTM_E	UTM_N		Date	Time
1	312299	1526278	Waypoint	26-Feb-09	0:00
2	312305	1526343	Waypoint	26-Feb-09	0:01
3	312311	1526411	Waypoint	26-Feb-09	0:02
4	312317	1526476	Waypoint	26-Feb-09	0:03
5	312326	1526548	Waypoint	26-Feb-09	0:04
6	312330	1526617	Waypoint	26-Feb-09	0:05
7	312374	1526616	Waypoint	26-Feb-09	0:06
8	312422	1526598	Waypoint	26-Feb-09	0:07
9	312463	1526587	Waypoint	26-Feb-09	0:08
10	312513	1526575	Waypoint	26-Feb-09	0:09
11	312557	1526563	Waypoint	26-Feb-09	0:10
12	312607	1526550	Waypoint	26-Feb-09	0:10
13	312661	1526535	Waypoint	26-Feb-09	0:11
14	312711	1526523	Waypoint	26-Feb-09	0:12
15	312759	1526510	Waypoint	26-Feb-09	0:13
16	312805	1526498	Waypoint	26-Feb-09	0:14
17	312852	1526485	Waypoint	26-Feb-09	0:15
18	312902	1526471	Waypoint	26-Feb-09	0:15
19	312952	1526458	Waypoint	26-Feb-09	0:16
20	312996	1526447	Waypoint	26-Feb-09	0:17
21	313040	1526435	Waypoint	26-Feb-09	0:18
22	313093	1526421	Waypoint	26-Feb-09	0:18
23	313147	1526406	Waypoint	26-Feb-09	0:19
24	313197	1526393	Waypoint	26-Feb-09	0:20
25	313246	1526380	Waypoint	26-Feb-09	0:21
26	313301	1526365	Waypoint	26-Feb-09	0:22
27	313352	1526351	Waypoint	26-Feb-09	0:22
28	313403	1526340	Waypoint	26-Feb-09	0:23
29	313456	1526324	Waypoint	26-Feb-09	0:25
30	313449	1526269	Waypoint	26-Feb-09	0:26
31	313439	1526220	Waypoint	26-Feb-09	0:27
32	313430	1526181	Waypoint	26-Feb-09	0:28
33	313419	1526135	Waypoint	26-Feb-09	0:28
34	313408	1526080	Waypoint	26-Feb-09	0:29
35	313396	1526024	Waypoint	26-Feb-09	0:30
36	313385	1525973	Waypoint	26-Feb-09	0:31
37	313376	1525924	Waypoint	26-Feb-09	0:32
38	313365	1525869	Waypoint	26-Feb-09	0:33

39	313355	1525822	Waypoint	26-Feb-09	0:33
40	313344	1525769	Waypoint	26-Feb-09	0:34
41	313335	1525720	Waypoint	26-Feb-09	0:35
42	313327	1525682	Waypoint	26-Feb-09	0:36
43	313320	1525648	Waypoint	26-Feb-09	0:36
44	313313	1525611	Waypoint	26-Feb-09	0:37
45	313305	1525574	Waypoint	26-Feb-09	0:38
46	313293	1525515	Waypoint	26-Feb-09	0:39
47	313281	1525458	Waypoint	26-Feb-09	0:40
48	313271	1525409	Waypoint	26-Feb-09	0:40
49	313263	1525368	Waypoint	26-Feb-09	0:41
50	313257	1525339	Waypoint	26-Feb-09	0:43
51	313188	1525360	Waypoint	26-Feb-09	0:44
52	313033	1525404	Waypoint	26-Feb-09	0:46
53	312979	1525421	Waypoint	26-Feb-09	0:48
54	312932	1525432	Waypoint	26-Feb-09	0:48
55	312854	1525453	Waypoint	26-Feb-09	0:50
56	312767	1525473	Waypoint	26-Feb-09	0:51
57	312725	1525486	Waypoint	26-Feb-09	0:52
58	312676	1525504	Waypoint	26-Feb-09	0:53
59	312623	1525522	Waypoint	26-Feb-09	0:54
60	312571	1525537	Waypoint	26-Feb-09	0:55
61	312510	1525548	Waypoint	26-Feb-09	0:56
62	312464	1525563	Waypoint	26-Feb-09	0:57
63	312412	1525586	Waypoint	26-Feb-09	0:58
64	312341	1525603	Waypoint	26-Feb-09	0:59
65	312304	1525614	Waypoint	26-Feb-09	1:00