

Project Update: March 2012

2011

We cleaned, marked, measured and signed 42 km of new forest trail. Our objective was to achieve 40 km. We refurbished the Moloda mountain hut. We designed a two-sided tri-fold tourism brochure of the project area.

2012

1000 copies of the tourism brochure have been professionally colour printed and are being distributed to regional tourism centres and outdoor sports stores. The Kin mountain hut refurbishment is scheduled for May 25th-29th 2012. I expect a very good turnout of volunteers as the popularity of the project has greatly exceeded expectations.