

**Project Update: May 2011**

After securing the research permits from the relevant agencies, we have successfully conducted preliminary trials. Additionally, the logistics of the project have been arranged with the various site managers in Sabah, East Malaysia. The deployment of the sampling stations and long-term data collection are now underway at all the field sites.

