

## Project Update: January 2011

### Progress:

1) We have produced campaign materials, namely stickers, calendar, flyers, standing banners, and t-shirts. The Rufford Small Grant Foundation logo is attached at all campaign materials. The images of the campaign materials are as follow:



Left: Calendars, flyers and stickers cultivation wearing clipart t-shirt. Right: Participants of training on *Nepenthes*.



Standing banners were used during training on *Nepenthes* cultivation

2) We just conducted training on *Nepenthes* cultivation for local people near habitat of *Nepenthes clipeata*. The training was held in two days from 20 to 21 January 2012. The training consisted of theoretical and practical sessions. There were 20 people participated in the training. Majority of participants of the training were young people living near Mt. Kalam. Instructors of the training included lecturer from School of Biology, Tanjungpura University, forest specialist of Nature Resource Conservation Agency of Kalimantan Barat and practitioner of *Nepenthes* cultivation. In general, most participants were enthusiastic attending the training. At the end of the training, all participants received slips of *Nepenthes* plant.

The training cannot be conducted on schedule due to problems in the production of campaign materials. Moreover, all campaign materials (calendars, stickers, flyers and t-shirt) were distributed to participants and training organisers.



Left: Opening ceremony of training on *Nepenthes* cultivation for local people near Mt. Kalam. Right: Conservation class during the training



Left: Practical session of the training. Right: Participant showed his slip of *Nepenthes* plant

3) The design of information board which will be placed at Mt. Kalam is almost completed. Once the design was fully completed, it will be sent to printing company for production.