

Project Update: April 2010

- Identification and fencing of 250 banyan trees completed.
- Pre work assessment survey has been completed.
- All project staff have been appointed and camps set up at Balimi and Rasol.
- 50 School quizzes, 40 wall paintings, 50 metal signboards, 30 cloth banners, 1,000 stickers, 200 caps with banyan tree pictures, 500 PVC billboards and 100 illustrated playing cards have been procured.
- Have held 50 school quizzes and 20 village forest protection committee meetings.

