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1. Please indicate the level of achievement of the project’s original objectives and include any 
relevant comments on factors affecting this.  
 

Objective Not 
achieved 

Partially 
achieved 

Fully 
achieved 

Comments 

Current status of Canids in Dhorpatan 
Hunting Reserve  

  √  

Information about anthropogenic 
conservation issues in Dhopatan 
Hunting Reserve especially human-
canids Conflicts. 

  √  

Community-based conservation 
programs for canids.  

 √   

Recommendations for canid’s 
conservation in Dhorpatan Hunting 
Reserve. 

  √  

 
2. Please explain any unforeseen difficulties that arose during the project and how these were 
tackled (if relevant). 
  
Previously I had planned to survey all the blocks of reserve. But due to difficult physiographic 
condition of the reserve and weather condition, the field work was confined upon three blocks 
among seven blocks of the reserve. Project was delayed due to massive earthquake and political 
instability in the country.  
 
3.  Briefly describe the three most important outcomes of your project. 
 
Three most important outcome of my project are: 
 
1. Information on current status of canids was explored. The trend of canid populations was found 

to be decreasing inside the reserve. Among different species of canids, red fox was the most 
abundant one followed by golden jackal, wild dog and wolf.  Among different canids, red fox was 
camera trapped which has Relative Abundance Index 5. Similarly, the relative sign abundance of 
red fox, golden jackal and wild dog was 0.69/km, 0.38/km and 0.19/km respectively.   

 
2. Major anthropogenic issues for canid conservation inside the reserve were explored. 

Encroachment, retaliatory killings, grazing, illegal hunting and deforestation were the major 
issues. About 231 ha of reserve land had been encroaching by 311 households. Livestock grazing 
activity inside the reserve which began from February to October was a cause for human-canid 
conflict. During camera trapping also, three horses were also caught on camera trap. Retaliatory 
killing was prevalent inside the reserve. Herders were killing canids through poisoning carcass. 
Forest fire and illegal cutting of tree was causing deforestation inside the reserve.  
 
The major places of human-canids conflict were Thakur, Kaspur, Fokseri, Saatban, Tikadhara, 
Pajbasna, Mursala, Falgunebesi, Kholathari, Sechun, Dhuka, Rajbasna, Jauleghati, Fursedeurali, 
Ratabhir, Dakharka, Surtibang, Maelkharka, Jalebisune, Bhujikharka (kade), Bhujikhun, Gurjaghat 
and Kalilekh.  
 



 

Shared habitat was found to be the major cause for human-canids conflict. People had a 
negative attitude towards canid’s conservation. Regarding the people perception on wildlife 
preference, wolf was found to be the most dislike species in the reserve followed by wild dog. 
Similarly, traditional use of canid’s body part was prevalent inside the reserve. Local had 
misbelieved that the alcohol prepared from fermentation of jackal body helps to cure the 
disease such as joint pain. Also, local had misbelieved that bones of wolf treat body pain. The 
livestock depredation due to canids attack was found to be 51 during the period 2012 to 2013.  
 

3.  Community based awareness program created a positive impact to the local people for canid 
conservation.  

 
4. Broader level of community-based conservation programs, multi stakeholder consultation for 

encroachment control and comprehensive canid conservation action plan are recommended.  
  

4.  Briefly describe the involvement of local communities and how they have benefitted from the 
project (if relevant). 
 
Three locals and two forestry students from Institute of Forestry, Pokhara were involved during the 
field work. They were benefitted with wages. They are now able to install camera traps. Herders, 
school students and other public were benefitted through awareness programme. They got the 
knowledge on ecological importance of canids. 
 
5. Are there any plans to continue this work? 
 
Yes, I have a plan to launch project at broader level to mitigate human-canid conflict.  
 
6. How do you plan to share the results of your work with others? 
 
I have planned to share the results with publication at international scientific journal. I have already 
shared the results with university students and academics at Institute of Forestry, Pokhara. The 
findings of the project will also be shared with other related authorities. 
 
7. Timescale:  Over what period was The Rufford Foundation grant used?  How does this compare 
to the anticipated or actual length of the project? 
 
The project was completed within July 2014 – April 2016. Due to massive earthquake and political 
instability in the country the project was longer.  
 
8. Budget: Please provide a breakdown of budgeted versus actual expenditure and the reasons for 
any differences. All figures should be in £ sterling, indicating the local exchange rate used.  
 
Item Budgeted 

Amount 
Actual 
Amount 

Difference Comments 

Daily subsistence allowances 
for team leader 

1150 1150 -  

Daily subsistence allowances 
for field level assistance 

1000 1810 +810 Three more field assistants 
were used 

Transportation 450 560 +110 The difference was due to 



 

increase in fare 
Camera Traps 900  0 -900 Kind support from National 

Trust for Nature Conservation 
(NTNC)/Biodiversity 
Conservation Centre (BCC). 
The cameras were returned 
after completion of the 
project.  

DSLR Camera 660 690 +30 Due to high price 
GPS 160 230 +70 Due to high price 
Tea and snacks for group 
discussions, school awareness 
program and during field 
consultation 

300 360 +60 Household survey and more 
field consultation was done 

Canids Conservation Fund 290 0 -290 This activity was not 
conducted 

Tent, Sleeping Bag 180 310 +130 Additional sleeping bags for 
field assistants 

Extension materials 250 250 0  
Prizes for School Programs 240 120 -120 Conducted in one school only 
Stationary, Communication, 
Torch Light, Battery, Printing 

300 400 +100 Email/internet, additional 
torch light for field assistants, 
Telephone was also done 
with some informants  

Total 5,880 5,880  £1 = 160NRs. 

 
9. Looking ahead, what do you feel are the important next steps? 
 
Dhorpatan Hunting Reserve and its adjoining areas have a good habitat for the canids. But due to 
retaliatory killings and human impacts, they are posing threats for the conservation. Therefore, a 
broader level community-based conservation program should be conducted in Dhorpatan Hunting 
Reserve and its adjoining area.  
 
10.  Did you use The Rufford Foundation logo in any materials produced in relation to this project?  
Did the RSGF receive any publicity during the course of your work? 
 
The Rufford Foundation Logo has been used in conservation awareness banners and posters. Also, 
The Rufford Foundation has been acknowledged during the presentation at Institute of Forestry, 
Pokhara.  
 
11. Any other comments? 
 
I am thankful to The Rufford Foundation for funding and I am hoping for similar project in future. I 
express my sincere thanks to Dr. Suresh K. Shrestha, Dr. Sushila C Nepali, Mr. Raju Acharya, Mr. 
Ambika Prasad Khatiwada, Mr. Bisho Babu Shrestha, Mr. Saroj Panthi, Mr. Narayan Gautam, Mr. 
Jeevnath Pandey, Ms. Saraswati Aryal and Dr. Bir Bahadur Khanal for their valuable support. I am 



 

thankful to Mr. Chandra Rai, Mr. Man Kumar Chhantyal, Mr. Lakshman Basnet, Mr. Kulman Gharti, 
Mr. Khemraj Subedi for their kind support to this project.   
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