

Project Update: July 2015

We have been delayed by the process of "Research Permits" that are delivered by the Rwanda Development Board (RDB) which is in charge of National Parks. In fact, without those permits, nobody can do any research inside the park. We are receiving them within 2 weeks and we plan to start field works by 23rd July 2015.

Meanwhile, we have conducted a field reconnaissance trip during which we have taken some of the attached photos.



