

Project Update: October 2023

The data collection for the project began in mid-August 2023. I managed to hire a local field assistant and also did a pilot study for site selection and mapping wind turbines at the field site last month. On the basis of this, the field site map with the bird monitoring sites (within turbine areas and control points) has been attached with the mail. One round of monitoring has been finished for the months of September and the same will be continued till March 2024.

